



www.diablofiresafe.org

Alameda County Community Wildfire Protection Plan Overview

<i>Tasks</i>	<i>Timeframe</i>	<i>Outcome/ Results/ Deliverables</i>
Step #1 Convene decision-makers (minimum = local government, fire agencies and Cal Fire).	Thursday Feb 24, 2011	<i>Project meeting #1- scope, schedule, potential stakeholders.</i>
Step #2 Involve Federal Agencies (USFS, BLM, USFWS, NPS) to share perspectives, priorities and other information.	Tuesday March 22, 2011	<i>Project meeting #2 – perspectives; communication methods; outreach plan; existing information available</i>
Step #3 Engage interested parties. Develop informational materials regarding process and stakeholder involvement. Post on web/ blog. Provide links to partners.	March – May 2011	<i>Outreach presentations (15) Educational materials.</i>
Step #4 Establish a Community Base Map based on existing state and local assessments (identify inhabited areas, critical infrastructure, preliminary designation of communities' wildland urban interface zone)	March – July 2011	<i>Project Meeting #3 (May 26, 2011) Base Map. Preliminary community risk assessment map</i>
Step #5 “Risk Assessment” Community Workshops (in 3 parts of county) to identify: <ul style="list-style-type: none"> • Fuel hazards • Risk of wildfire occurrence • Homes, businesses and critical infrastructure at risk • Other community values at risk • Local preparedness & fire fighting capabilities 	April – July 2011	<i>Community Workshops #1 – 3 (July 2010) Draft “Risk Assessment”</i>
Step #6 “Recommendations & Priorities” Community Workshops. Establish “Community Hazard Reduction Priorities” and “Recommendations to Reduce Structure Ignitability.”	July – November 2011	<i>Project meeting #4 (Sept 1, 2011) Draft Priorities & Recommendations Educational materials. On-line Survey (Sept – Nov 2011) Community Presentations</i>
Step #7 Develop “Action Plan” and “Assessment Strategy.” Identify roles, responsibilities, funding needs & timetables for highest priority projects. Establish assessment strategy for relevance and effectiveness over long term.	December – February 2012	<i>Project meeting #5 (Feb 22, 2012) Draft “Action Plan”</i>
Step #8 Finalize the “Community Wildfire Protection Plan” and present for approvals. Present adopted plan to community.	March 2012 – May 2012 Final Plan June 5, 2012	<i>Project meeting #6 (Mar. 28, 2012) Public Comment on Draft Plan April – May 2012 Project Meeting #7 (May 25, 2012) Presentations to adopting bodies.</i>