## Overview

### Tasks | Timeframe | Outcome/ Results/ Deliverables
--- | --- | ---
**Project Kickoff & Review Existing CWPP (Steps #1-4)**  
Pre-meeting Communication:  
Convene decision-makers (minimum = local government, fire agencies and Cal Fire).  
Involve Federal Agencies (USFS, BLM, USFWS, NPS) to share perspectives, priorities and other information.  
Engage interested parties. Develop informational materials regarding process and stakeholder involvement. Post on web/ blog. Provide links to partners.  
**At Working Session #1:**  
Review existing Community Base Map based on existing state and local assessments  
Review existing risk assessments that identify:  
- Fuel hazards  
- Risk of wildfire occurrence  
- Homes, business & critical infrastructure at risk  
- Other community values at risk  
- Local preparedness & fire fighting capabilities  
Updates on current programs and projects  
| Jul – Aug 2014 | Informational materials. Expanded stakeholder contact list.  
**Projects & Priorities, Action Plan and Assessment Strategy Update (Steps #5-7)**  
Update “Current Priority Fuels Reductions Projects and Prevention Strategies” and “Recommendations to Reduce Structure Ignitability.”  
Update “Action Plan” and “Assessment Strategy.” Recommendations and priorities, roles, responsibilities, funding needs & timetables for highest priority projects. Review assessment strategy for relevance and effectiveness over long term  
| Thurs. Aug 21, 2014 (DFSC Board Meeting) | Project Working Session #1  
Review of existing plan and current programs and projects. Additional stakeholders and outreach program.  
**Plan Update (Step #8)**  
Admin Draft Plan Update  
Finalize the “Community Wildfire Protection Plan Update” and circulate to stakeholders.  
**CWPP Update completed Feb 28, 2015**  
| Thur. Nov. 20, 2014  
Castro Valley Library  
Jan 5 – Feb 15, 2015. Comments from Stakeholders | Project Working Session #3  
Admin Draft Plan Update  
Share update electronically with stakeholders & post on website.  

---

**12/1/2014**